
RESOLUTION NO. 4438-2021 

RESOLUTION OF THE FORT BRAGG CITY COUNCIL 

and 

RESOLUTION NO. ID 454-2021 

RESOLUTION OF THE FORT BRAGG MUNICIPAL IMPROVEMENT DISTRICT BOARD 

APPROVING CONTRACT CHANGE ORDER NO. 2 WITH AKEFF CONSTRUCTION 
SERVICES, INC. FOR THE MAPLE STREET STORM DRAIN AND ALLEY 

REHABILITATION PROJECT (PWP-00116), INCREASING THE CONTRACT BY $82,700.00 
BY APPROVING BUDGET AMENDMENT NO. 2022-09 TO APPROPRIATE FUNDS FROM 

THE WASTE WATER CAPITAL RESERVE (FUND 715) TO STREETS PROJECT FUND 
(ACCOUNT 420-4870-0731) FOR A TOTAL CONTRACT AMOUNT NOT TO EXCEED 

$1,334,054.00 

WHEREAS, the Fort Bragg City Council entered into a Contract on April 12, 2021 in the 
amount of $1,226,354.00 with Akeff Construction Services, Inc. ("Contractor") for construction 
services on several local alleys and on Maple Street as part of the Maple Street Storm Drain 
and Alley Rehabilitation Project (City Project PWP-00116); and 

WHEREAS, throughout the months of June and July 2021, the City and the Contractor 
became aware of numerous utility conflicts between the proposed storm drain alignment and 
existing sewer mains and water mains in multiple locations; and 

WHEREAS, on August 16, 2021 the City received and processed Contract Change 
Order No.1 for an additional 15 working days and an increase in the contract amount of up to 
$25,000 for force account work for site specific corrections; and 

WHEREAS, after careful consideration of each individual conflict by staff, consulting 
engineers, and Contractor, most utility conflicts were resolved via Contract Change Order 
No.1; and 

WHEREAS, on August 25, 2021, it was determined that for one of these utility conflicts 
occurring at the corner of Maple Street and Alley S300K, where the proposed storm drain main 
is in direct conflict with multiple sewer laterals, removal and relocation of the sewer main is the 
best resolution to this issue; and 

WHEREAS, since the existing sewer main is an old brittle clay pipe that is likely to fail, 
removal and relocation of pipe will resolve the utility conflict and ensure the newly paved 
alleyway doesn't need to be dug up again in the near future for repairs; and 

WHEREAS, until a solution to the unground utility conflicts in this location are 
authorized, additional unavoidable delays will accumulate, resulting in additional costs and 
time to the City; and 

WHEREAS, while there remain sufficient funds budgeted for this project in the streets 
project account, the scope of work associated with the added costs are directly related to non
routine maintenance of a waste water utility main; and 

WHEREAS, the Waste Water Enterprise Capital Reserve Fund 715 has sufficient funds 
to cover the additional costs associated with Budget Amendment No. 2022-09; and 
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WHEREAS, based on all the evidence presented, the City Council/District Board finds 
as follows: 

1. The foregoing recitals are true and correct and are made a part of this Resolution . 

2. Completion of this sewer main replacement and relocation are necessary to keep the 
project moving . 

3. Sufficient funds are available to cover the additional costs associated with Budget 
Amendment No. 2022-09. 

4. Akeff Construction Services, Inc. agrees to complete the additional work in the amount 
of Contract Change Order No. 2. 

NOW, THEREFORE, BE IT RESOLVED that the City Council of the City of Fort 
Bragg/District Board of the Fort Bragg Municipal Improvement District No. 1 does hereby 
accept the contract change order No. 2 with Akeff Construction Services, Inc. for the increased 
costs associated with the sewer main replacement and relocation for the completion of City 
Streets Project PWP-00116 and authorizes the City Manager to execute the same (Amount 
Not to Exceed $82,700.00; transfer from Fund 715) . 

BE IT FURTHER RESOLVED that the City Council of the City of Fort Bragg/District 
Board of the Fort Bragg Municipal Improvement District No. 1 does hereby amend the 
previously adopted FY 2021-22 Budget to incorporate the changes enumerated in Exhibit A 
approving Budget Amendment No. 2022-09 to appropriate funds in the amount of $82,700.00 
from the Waste Water Capital Reserve 715 to Account 420-4870-0731. 

The above and foregoing Resolution was introduced by Council/Board Member 
Albin-Smith, seconded by Council/Board Member Rafanan, and passed and adopted at 
a special meeting of the City Council of the City of Fort Bragg held on the 30th day of 
August, 2021, by the following vote: 

AYES: Council/Board Members Albin-Smith, Morsell-Haye, Peters, and 
Rafanan. 

NOES: 
ABSENT: 
ABSTAIN: 
RECUSED: 

None. 
None. 
None. 
Mayor/Chair Norvell. 
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Mayor/Chair 
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Exhibit A 

Ma le Street- CIP 420 4870 0731 $ 2,464,864 $ 82,700 $ 2,547,564 

Transfer to other Funds 715 7999 0799 $ 82,700 $ 82,700 
Transfer from other Funds 420 7999 7999 $ 82,700 $ 82,700 

Total Expenditures $ 2,464,864 $ 248,100 $ $ 2,712,964 
Revenue 

ota evenue 

Reason for Amendment: RESOLUTION # : 4438-2021 / ID 454-2021 

Authorization: Signature: Date: 

Requested By: Laura Bianchi 

Approval: Isaac Whippy 

Finance Use: Laura Bianchi 

Attach copies of Resolution or other documentation 


